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Site activities IVO Gold King Mine Release 

OSSEP2015 

Agency /Organization Number of Personnel 
EPA 03 

USCG 03 

ER OS 

START 02 

Harrison Western 03 

Rain for Rent 03 

Visitors 00 

Total Personnel 19 

Site work-

• Widen the road to Gold King Mine 

• Complete installation of security gate for Gold King Mine 

Water Treatment -

• Lime addition is ongoing (81bs every 09 min); flocculent used if needed. 

• Automated lime hopper is being used to dispense lime. 

• Diverting Gold King mine water to the R&B settling ponds. 

• Installed oil boom modified with felt liner to act as sediment curtains and dissipate the energy 

flow of water through the R&B ponds. 

Water quality Sampling- START Data submitted separately. 

• Water quality parameters collected at OS locations two times daily. 

• Flow Rate of S80 GPM with a pH of 3.33 was recorded at 084S from the Gold King Mine adit 

portal. 

• Flow Rate of SSO GPM with a pH of 3.37 was recorded at from the Gold King Mine ad it portal. 

Waste rock relocation -

• Finalize the strategy for the removal of waste rock. 

• Rain for Rent is installing 6" pipeline for the diversion of Cement Creek in order to conduct 

waste rock recovery operations. 

Gladstone Settling Pond-

• Finish up Gladstone settling ponds 1-4. 

Gold King Mine Ops -

• Bolts and wire mesh are being installed in and around the adit/portal to the Gold King Mine in 

an effort to stabilize area. 
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Media Interest-

• No media interest or VIP/visitor tours today. 

Logistics-

• Determine appropriate shelter for lime addition area. 

• Received an additional work trailer at Gladstone staging area. 

• Received a two seat fully enclosed ATV. 

Future Actions -

• Develop additional rerouting options and engineering solutions for diversion of water from R&B 

to Gladstone. 

• Obtain survey results from Goff Co. to develop work plan for the Gold King Mine waste dump. 

• Automated lime treatment system in development for the Gladstone. 

• Evaluate location for winter treatment options. 

• Prepare for Cement Creek clean out of impacted material and debris. This includes temporary 

pump-around and installation of sediment controls in Cement Creek near Gladstone. 

• Removal of Gold King emergency treatment ponds. Drain, dry, muck and remove. 

• Mobilize the additional trailer at the Gladstone Staging Area. Trailer will need to be outfitted for 

operations. 

• Harrison Western will be putting in more piping up at the Gold King mine. 

• Harrison Western is planning on bringing in two semis of 11Shot-crete" and at least 500 gallons of 

water per day to get the mine stabilized. 
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